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	MASSENA PLANT

P.O. Box 460

Massena, New York

13662-0460


	



August 10, 2007
Chief, New York/Caribbean Superfund Branch

Emergency and Remedial Response Division

U.S. Environmental Protection Agency - Region II

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Project Manager

Re:
General Motors-Massena Superfund Site, Massena, New York
EPA Orders Index No. II CERCLA-20207 and 20215
-- Monthly Progress Report No. 183 for July 2007
Dear Ms. Anne Kelly:

Enclosed please find two copies of the Monthly Progress Report relating to the activities performed during the month of July 2007, in conformance with the Unilateral Administrative Orders for both operable units of the General Motors Massena Superfund Site.

Should you or your staff have any questions regarding the contents of the Progress Report, please contact me at (315) 764-2233 or Jim Hartnett at (315) 463-2391.

Sincerely,

Douglas C. Premo

GM Project Coordinator

Enclosure: Analytical Tables

I.
Compliance Activities Completed for the Period (July 1 through July 31, 2007)

St. Lawrence River

On July 31, 2007, a shallow water shoreline inspection of the sediment cap in the St. Lawrence River was conducted.  Four small areas on the cap very close to the shoreline totaling less than 60 square feet were found deficient in the rock armor cover.  GM is planning to repair these areas with like-in-kind stone in August, 2007. 
Raquette River

On July 5, 2007, Outfall 002 (Raquette River) was sampled in accordance with GM’s New York State SPDES permit.  The analytical results are provided in Table 1.
Groundwater Controls
The validated analytical results from the May, 2007 groundwater sampling were submitted to USEPA on July 26, 2007.  Some of the data is not consistent with historical results and should be considered preliminary until a complete data quality review is made.  Access continues to be denied to eight monitoring wells located on private property on the St. Regis Mohawk Property.  
On September 25, 2006, GM submitted the draft Quality Assurance Project Plan (QAPP) to USEPA for approval.  GM is awaiting approval from USEPA of this plan.
Mohawk Uplands Soils
On June 28, 2007, GM mailed hard copies of the Mohawk Uplands Remedial Action Work Plan for full distribution in response to USEPA’s June 21, 2007 email stating that the work plan was ready for final submittal.   On August 2, 2007, USEPA approved the Mohawk Uplands Remedial Action Work Plan.  An August 13, 2007, start date has been scheduled for the project.
Access to the one property of concern on the St. Regis Mohawk Tribal Reservation (the north parcel) continues to be restricted by the property owner.  The SRMT Environmental Division continues to attempt to resolve the access issue with the remaining property owner.
Cove Project
Analytical results from quarterly stormwater samples collected from the Cove holding pond on June 19, 2007, are presented in Table 3.  A wash-out of the 6-7 inch sized rock within the swale between the holding pond and the cove was also noted during the June sampling event.  On July 19, 2007, the 24-feet by 6-feet wash-out area within the swale was repaired by placing like-in-kind rock within the swale using an excavator.
On July 30, 2007, GM submitted a memorandum to USEPA entitled “Proposed Scope of Work to Evaluate the Fish Consumption Advisory in the Remediated Cove in the St. Lawrence River”. 

On April 24, 2006, GM submitted the revised draft Cove Remedial Action Completion Report to USEPA for approval.  GM is still awaiting USEPA’s approval of this report.

Maintenance Activities

On January 26, 2007, the draft General Motors Site Inspection, Monitoring and Maintenance Plan (IMMP) was submitted to USEPA for approval.   

On July 5, 2007, Outfall 004 (north of the Industrial Landfill) was sampled in accordance with GM’s New York State SPDES permit.  The analytical results are provided in Table 2.
On July 25, 2007, GM hosted a general site tour of the site for eight individuals from the NYSDEC and NYSDOH.

During the month of July, a total of approximately 87,330 gallons of water (approximately 60,550 gallons from the sump northeast of the Industrial Landfill and 26,780 gallons from the containment cell areas) were transferred to GM’s WWTS for treatment. 
II.
Analytical Data

Analytical results received during the month of July for the GM Massena Superfund Site include the following:

· Table 1 – Summary of Outfall 002 Water Sampling Analytical Results.

· Table 2 – Summary of Outfall 004 Water Sampling Analytical Results

· Table 3 – Turtle Creek Holding Pond Quarterly Water Sample

Results are presented in Attachment 1 of this report. 

III.
Project Tasks Scheduled for the Coming Month (August 2007)

GM anticipates receiving approval from USEPA on the Quality Assurance Project Plan, and the GM Site Inspection, Monitoring, and Maintenance Plan, and the Cove Remedial Action Completion Report.
Remedial construction work associated with the Mohawk Uplands Remedial Action Work Plan will begin on August 13, 2007. 

IV.
Project Status, Delays and Recovery Plans

In order to provide better visibility of submittals under review, the table on the following page summarizes submittals made during the month, submittals responded to during the month, and submittals, which continue to be under review.
Submitted to EPA / NYSDEC / NYSDOT 
         Date    


Proposed Scope of Work to Evaluate the Fish Consumption Advisory 
July 30, 2007
in the Remediated Cove in the St. Lawrence River



Previously Submitted to EPA - Pending Comment or Approval

Industrial Landfill Final Design Report, Vols. I & II

Apr
27, 2001
Draft Cove Remedial Action Completion Report
Apr
24, 2006

Draft Quality Assurance Project Plan
Sept
25, 2006

Draft GM Site Inspection, Monitoring, and Maintenance Plan
Jan 
26, 2007

St Lawrence River 2006 Monitoring and Maintenance Annual


Inspection Report



Feb 
5, 2007

Final Mohawk Uplands Remedial Action Work Plan

June 28, 2007
Comments/Approvals Received from EPA/DEC/DOT during the Month
USEPA approval of the Mohawk Uplands Remedial Action

Work Plan




Aug 2, 2007

_____________________________________________________________________________

1 copy (excluding plans or reports):

Chief, New York/Caribbean Superfund Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region II

290 Broadway, 20th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Attorney

_____________________________________________________________________________

2 copies (or 5 copies if plan or report):

Emergency and Remedial Response Division

U.S. Environmental Protection Agency, Region II

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: Anne Kelly

_____________________________________________________________________________

2 copies (or 3 if plan or report):

Mr. Ken Jock




For Federal Express Packages:

Environmental Director



SRMT Environmental Division
St. Regis Mohawk Tribe



449 Frogtown Road
412 State Route 37



Akwesasne, NY 13655
Akwesasne, NY 13655





_____________________________________________________________________________

3 copies (or 3 copies if plan or report):

New York State Department of Environmental Conservation

317 Washington Street

Watertown, New York 13601-3787

Attention: Regional Hazardous Waste Engineer – Peter Taylor, P.E.

Peter S. Ouderkirk, P.E. (1 copy)

Lincoln Fancher, Project Geologist (1 copy)

_____________________________________________________________________________

1 copy:

Beth K. Guidetti
New York State Department of Health

Flanigan Square, Room 300
547 River Street

Troy, New York 12180

_____________________________________________________________________________

1 copy:

Michael Cox- Project Inspector 

NYSDEC – Potsdam Sub Office

6739 US Highway 11

Potsdam, New York  13676

All Reports and Gov't Correspondence:

William J. McFarland



General Motors Corporation







Worldwide Facilities Group







Environmental and Regulatory Support







Remediation Team







Pontiac Centerpoint Campus - Central  







MC 483-520-190







2000 Centerpoint Parkway







Pontiac, Michigan 48341-3147

Phone: 248-753-5816

Thomas L. Arnett, Esq.



General Motors Corporation







Legal Staff

Mail Code 482-C24-D24

300 Renaissance Center

P.O. Box 300

Detroit, MI 48265-3000

Phone: (313) 665-4870 GM: 8-255-4870

Fax: (313) 665-4896  GM: 8-255-4896

Ben B Ippolito




General Motors Corporation






Manager, Communications
Mail Code 483-720-560

777 Josyln Road
Pontiac, MI 48340
Phone:  (248) 857-0290 GM: 8-237-0290
Fax:  (248) 857-0045  GM: 8-237-0045

Douglas C. Premo
General Motors Powertrain Group - Massena Plant

Rt. 37 East, Box 460

Massena, NY 13662-0460

Phone: 315-764-2233  GM 8-344-2233

Fax: 315-764-2297  GM 8-344-2297

James F. Hartnett




General Motors Corporation




1 General Motors Drive STE2







Syracuse, NY 13206-1127

Phone: 315-463-2391

Fax: 315-432-5197

Joseph A. Detor




ARCADIS/BBL Environmental Services, Inc.




6723 Towpath Road, PO Box 66







Syracuse, NY 13214-0066

Phone: 315-671-9419

ATTACHMENT 1

Analytical Data

July 2007 Monthly Progress Report Massena 
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