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	MASSENA PLANT

P.O. Box 460

Massena, New York

13662-0460


	



February 10, 2007
Chief, New York/Caribbean Superfund Branch

Emergency and Remedial Response Division

U.S. Environmental Protection Agency - Region II

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Project Manager

Re:
General Motors-Massena Superfund Site, Massena, New York
EPA Orders Index No. II CERCLA-20207 and 20215
-- Monthly Progress Report No. 177 for January 2007
Dear Ms. Anne Kelly:

Enclosed please find one copy of the Monthly Progress Report relating to the activities performed during the month of January 2007, in conformance with the Unilateral Administrative Orders for both operable units of the General Motors Massena Superfund Site.

Should you or your staff have any questions regarding the contents of the Progress Report, please contact me at (315) 764-2233 or Jim Hartnett at (315) 463-2391.

Sincerely,

Douglas C. Premo

GM Project Coordinator

Enclosure: Analytical Tables

I.
Compliance Activities Completed for the Period (January 1 through January 31, 2007)

Raquette River

In January, GM’s construction contractor (Perras Environmental Controls, Inc.) continued the corrective action modifications to the New York State Route 37 storm sewer drain (outfall 002) adjacent to GM.  The following construction activities were completed during the month:

· installation of the 50-foot(+) section of 18-inch HDPE pipe under Indian Road beside to the 24-inch HDPE pipe
· excavation of soil and installation of a pre-cast 3-foot diameter catch basin at the specified design location (south side of Route 37 and north of Indian Road)
· placement of approximately 160 tons of peastone in the annular space between the 48-inch concrete culvert and the HDPE pipe lines
On January 31, 2007, the Department of Transportation approved minor design modifications to avoid issues caused by potential expansion/contraction of the HDPE pipe.  The modifications included installation of concrete thrust restraints at the north end (within the existing catch basin) and at the opening between Indian Road and Route 37, construction of a headwall with a sleeve that will allow minor pipe movement while maintaining a seal around the 2 HDPE pipes at the south end of the pipe line.
The remaining work will be completed in February, 2007 and includes: 

· installation of 4 modified bulkheads within the 2 concrete culverts, and
· final grading and restoration of disturbed areas      
On January 25, 2007, Outfall 002 (Raquette River) was sampled in accordance with GM’s New York State SPDES permit.  The analytical results are provided in Table 1.
Groundwater Program
On January 4, 2007, Outfall 004 (north of the Industrial Landfill) was sampled in accordance with GM’s New York State SPDES permit.  The analytical results are provided in Table 2.
The analytical results from the November 2006 groundwater sampling event were validated and are presented in Table 3.  The groundwater analyses includes PCBs utilizing USEPA method 8082, total Phenols using USEPA method 9065, and volatile organic compounds, using USEPA method 8260.      
Analytical results from the December 20, 2006, quarterly groundwater samples collected from the sump northeast of the Industrial Landfill are provided in Table 4. 
On September 25, 2006, GM submitted the draft Quality Assurance Project Plan (QAPP) to USEPA for approval.  GM is awaiting approval from USEPA of this plan.
Mohawk Uplands Soils
On December 4, 2006, GM submitted the draft Mohawk Uplands Remedial Action Work Plan to USEPA for approval.  On January 12, 2007, USEPA provided GM with comments on the Work Plan.  GM is currently preparing a response to the USEPA comments.
Access to the one remaining property of concern on the St. Regis Mohawk Tribal Reservation (the north parcel) continues to be restricted by the property owner.  The SRMT Environmental Division continues attempting to resolve the access issue with the one remaining property owner.
Cove Project
On April 24, 2006, GM submitted the revised draft Cove Remedial Action Completion Report to USEPA for approval.  GM is still awaiting USEPA’s approval of this report.

Analytical results from the December 20, 2006, quarterly groundwater samples collected from the Turtle Creek holding pond associated with the Cove Project are provided in Table 5.
Maintenance Activities

On January 26, 2007, the draft General Motors Site Inspection, Monitoring and Maintenance Plan (IMMP) was submitted to USEPA for review.   

During the month of January, a total of approximately 44,340 gallons of water from the sump northeast of the Industrial Landfill were transferred to GM’s WWTS for treatment. 
II.
Analytical Data

Analytical results received during the month of December for the GM Massena Superfund Site include the following:

· Table 1 – Summary of Outfall 002 Water Sampling Analytical Results.

· Table 2 – Summary of Outfall 004 Water Sampling Analytical Results.

· Table 3 – Analytical Results Summary Fall 2006 Groundwater Sampling.
· Table 4 – Quarterly Force Main Sump Water Sample NE of the Industrial Landfill.
· Table 5 – Turtle Creek Holding Pond Quarterly Water Sample.
Results are presented in Attachment 1 of this report. 

III.
Project Tasks Scheduled for the Coming Month (February 2007)

GM will complete the outfall 002 corrective action work.

GM anticipates receiving approval from USEPA for the draft Mohawk Uplands Remedial Action Work Plan and initiating preconstruction planning for the work.  
GM continues to anticipate approval from USEPA on the Cove Remedial Action Completion Report.
IV.
Project Status, Delays and Recovery Plans

In order to provide better visibility of submittals under review, the following table summarizes submittals made during the month, submittals responded to during the month, and submittals, which continue to be under review.
Submitted to EPA / NYSDEC / NYSDOT 
         Date    


Draft General Motors Site Inspection, Monitoring, and Maintenance Plan
Jan 
26, 2007
Submitted to NYSDOT - Modifications to Outfall 002 Design
Jan   26, 2007
Previously Submitted to EPA - Pending Comment or Approval

Groundwater Monitoring and Well Abandonment Completion Report
Apr 
18, 
2001

Industrial Landfill Final Design Report, Vols. I & II

Apr
27, 2001
Draft Cove Remedial Action Completion Report
Apr
24, 2006

Draft Quality Assurance Project Plan
Sept
25, 2006

Draft Mohawk Uplands Remedial Action Work Plan

Dec 
4, 2006
Comments/Approvals Received from EPA/DEC/DOT during the Month
USEPA comments on the Draft Mohawk Uplands Remedial Action 


Work Plan




Jan 
12, 2007

NYDOT approval on GM Modifications to Outfall 002 Design 
Jan 31, 2007

_____________________________________________________________________________

1 copy (excluding plans or reports):

Chief, New York/Caribbean Superfund Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region II

290 Broadway, 20th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Attorney

_____________________________________________________________________________

2 copies (or 5 copies if plan or report):

Emergency and Remedial Response Division

U.S. Environmental Protection Agency, Region II

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: Anne Kelly

_____________________________________________________________________________

2 copies (or 3 if plan or report):

Mr. Ken Jock




For Federal Express Packages:

Environmental Director



SRMT Environmental Division
St. Regis Mohawk Tribe



449 Frogtown Road
412 State Route 37



Akwesasne, NY 13655
Akwesasne, NY 13655





_____________________________________________________________________________

3 copies (or 3 copies if plan or report):

New York State Department of Environmental Conservation

317 Washington Street

Watertown, New York 13601-3787

Attention: Regional Hazardous Waste Engineer - Darrell M. Sweredoski, P.E.

Peter S. Ouderkirk, P.E. (1 copy)

Lincoln Fancher, Project Geologist (1 copy)

_____________________________________________________________________________

1 copy:

Beth K. Guidetti
New York State Department of Health

Flanigan Square, Room 300
547 River Street

Troy, New York 12180

_____________________________________________________________________________

1 copy:

Michael Cox- Project Inspector 

NYSDEC – Potsdam Sub Office

6739 US Highway 11

Potsdam, New York  13676

All Reports and Gov't Correspondence:

William J. McFarland



General Motors Corporation







Worldwide Facilities Group







Environmental and Regulatory Support







Remediation Team







Pontiac Centerpoint Campus - Central  







MC 483-520-190







2000 Centerpoint Parkway







Pontiac, Michigan 48341-3147

Phone: 248-753-5816

Thomas L. Arnett, Esq.



General Motors Corporation







Legal Staff

Mail Code 482-C24-D24

300 Renaissance Center

P.O. Box 300

Detroit, MI 48265-3000

Phone: (313) 665-4870 GM: 8-255-4870

Fax: (313) 665-4896  GM: 8-255-4896

Doris Powers Toney



GM Powertrain Global Headquarters






Communications Staff

Mail Code 483-720-560

777 Josyln Avenue

Pontiac, MI 48340-2920

Phone:  (248) 857-1160 GM: 8-237-1160
Fax:  (248) 857-0045  GM: 8-237-0045

Douglas C. Premo
General Motors Powertrain Group - Massena Plant

Rt. 37 East, Box 460

Massena, NY 13662-0460

Phone: 315-764-2233  GM 8-344-2233

Fax: 315-764-2297  GM 8-344-2297

James F. Hartnett




General Motors Corporation




1 General Motors Drive STE2







Syracuse, NY 13206-1127

Phone: 315-463-2391

Fax: 315-432-5197

Joseph A. Detor




ARCADIS/BBL Environmental Services, Inc.




6723 Towpath Road, PO Box 66







Syracuse, NY 13214-0066

Phone: 315-671-9419

ATTACHMENT 1

Analytical Data

January 2007 Monthly Progress Report Massena 
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