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	MASSENA PLANT

P.O. Box 460

Massena, New York

13662-0460


	



January 10, 2007
Chief, New York/Caribbean Superfund Branch

Emergency and Remedial Response Division

U.S. Environmental Protection Agency - Region II

290 Broadway, 20th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Project Manager

Re:
General Motors-Massena Superfund Site, Massena, New York
EPA Orders Index No. II CERCLA-20207 and 20215
-- Monthly Progress Report No. 176 for December 2006
Dear Ms. Anne Kelly:

Enclosed please find one copy of the Monthly Progress Report relating to the activities performed during the month of December 2006, in conformance with the Unilateral Administrative Orders for both operable units of the General Motors Massena Superfund Site.

Should you or your staff have any questions regarding the contents of the Progress Report, please contact me at (315) 764-2233 or Jim Hartnett at (315) 463-2391.

Sincerely,

Douglas C. Premo

GM Project Coordinator

Enclosure: Analytical Tables

I.
Compliance Activities Completed for the Period (December 1 through December 31, 2006)

Raquette River

On December 14, 2006, GM’s construction contractor (Perras Environmental Controls, Inc.) began the corrective action modifications to the New York State Route 37 storm sewer drain (outfall 002) adjacent to GM.  The modifications include the installation of High Density Polyethylene (HDPE) pipe inserts within a 325-foot and 50-foot long (48-inch) concrete culverts.  Perras mobilized the HDPE welder to the site and began welding 30-foot sections of the 24-inch HDPE pipe together.  A load-all with a sling was used to move and stage the HDPE pipe at the top of the bank to the Raquette River after welding.  On December 18, Perras completed welding approximately 400-feet of 24-inch HDPE pipe and 100-feet of 18-inch HDPE pipe.  The 18-inch HDPE pipe will lead from a catch basin to be installed on the south side of Route 37 parallel to the 24-inch HDPE pipe under Indian Road.  On December 29, 2006, Perras successfully installed the 400-feet of 24-inch HDPE inside of the 48-inch concrete culvert.

The remaining work will be completed in January, 2007 and includes: 

· installation of a catch basin on the south side of Route 37;

· installation of a 100-foot section of 18-inch HDPE pipe under Indian road;

· installation of 4 bulkheads and pea gravel (filling up the void space) within the 2 concrete culverts, and;

· final grading and restoration of disturbed areas.      
On December 5, 2006, Outfall 002 (Raquette River) was sampled in accordance with GM’s New York State SPDES permit.  The analytical results are provided in Table 1, Attachment 1.
Groundwater Program
On December 5, 2006, Outfall 004 (north of the Industrial Landfill) was sampled in accordance with GM’s New York State SPDES permit.  The analytical results are presented in attached Table 2.
The preliminary analytical results from the groundwater sampling were received and will be presented in the USEPA monthly report after all results have been validated.  On December 4, 2006, following completion of the groundwater monitoring well sampling, CDM began hydraulic testing of the 20 newly installed groundwater wells.  The method used for the hydraulic testing was short-term specific capacity by pumping the monitoring wells at sustainable constant rates following by measuring of the recharge with transducers. Hydraulic testing of all 20 wells was completed on December 19, 2006.      
On December 20, 2006, GM collected quarterly groundwater samples from the sump northeast of the Industrial Landfill.  Analytical results are pending.

GM is awaiting approval from USEPA on the draft Quality Assurance Project Plan (QAPP) submitted on September 25, 2006.
Mohawk Uplands Soils
On December 4, 2006, GM submitted the draft Mohawk Uplands Remedial Action Work Plan to USEPA for approval.

Access to the one remaining property of concern on the St. Regis Mohawk Tribal Reservation (the north parcel) continues to be restricted by the property owner.  The SRMT Environmental Division continues attempting to resolve the access issue with the one remaining property owner.
Cove Project
On April 24, 2006, GM submitted the revised draft Cove Remedial Action Completion Report to USEPA for approval.  GM is still awaiting USEPA’s approval of this report.

On December 20, 2006, GM collected quarterly water samples from the Turtle Creek holding pond associated with the Cove project.  Analytical results are pending.

Maintenance Activities

During the month of December, a total of approximately 46,930 gallons of water from the sump northeast of the Industrial Landfill were transferred to GM’s WWTS for treatment.   At the end of November, containment cell 3 was recovered with a new liner cover, and the liner covers on containment cells 4 and 5 were refitted with the existing liner covers.  The sump pumps were removed for winter.  All rainfall and snow falling on the containment cells will shed off the liner covers. 
II.
Analytical Data

Analytical results received during the month of December for the GM Massena Superfund Site include the following:

· Table 1 – Summary of Outfall 002 Water Sampling Analytical Results.

· Table 2 – Summary of Outfall 004 Water Sampling Analytical Results.

Results are presented in Attachment 1 of this report. 

III.
Project Tasks Scheduled for the Coming Month (January 2007)

GM will complete the outfall 002 corrective action work.

GM anticipates receiving approval from USEPA for the draft Mohawk Uplands Remedial Action Work Plan and initiating preconstruction planning for the work.  
GM continues to anticipate approval from USEPA on the Cove Remedial Action Completion Report.
IV.
Project Status, Delays and Recovery Plans

In order to provide better visibility of submittals under review, the following table summarizes submittals made during the month, submittals responded to during the month, and submittals, which continue to be under review.
Submitted to EPA / NYSDEC / NYSDOT 
         Date    


Draft Mohawk Uplands Remedial Action Work Plan
Dec 
4, 2006

Previously Submitted to EPA - Pending Comment or Approval

Groundwater Monitoring and Well Abandonment Completion Report
Apr 
18, 
2001

Industrial Landfill Final Design Report, Vols. I & II

Apr
27, 2001
Draft Cove Remedial Action Completion Report
Apr
24, 2006

Draft Quality Assurance Project Plan
Sept
25, 2006

Comments/Approvals Received from EPA/DEC/DOT during the Month

- none -
_____________________________________________________________________________

1 copy (excluding plans or reports):

Chief, New York/Caribbean Superfund Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region II

290 Broadway, 20th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Attorney

_____________________________________________________________________________

2 copies (or 5 copies if plan or report):

Emergency and Remedial Response Division

U.S. Environmental Protection Agency, Region II

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: Anne Kelly

_____________________________________________________________________________

2 copies (or 3 if plan or report):

Mr. Ken Jock




For Federal Express Packages:

Environmental Director



SRMT Environmental Division
St. Regis Mohawk Tribe



449 Frogtown Road
412 State Route 37



Akwesasne, NY 13655
Akwesasne, NY 13655





_____________________________________________________________________________

3 copies (or 3 copies if plan or report):

New York State Department of Environmental Conservation

317 Washington Street

Watertown, New York 13601-3787

Attention: Regional Hazardous Waste Engineer - Darrell M. Sweredoski, P.E.

Peter S. Ouderkirk, P.E. (1 copy)

Lincoln Fancher, Project Geologist (1 copy)

_____________________________________________________________________________

1 copy:

Sharon P. McLelland
New York State Department of Health

Center for Environmental Health, Flanigan Square

547 River Street

Troy, New York 12180

_____________________________________________________________________________

1 copy:

Michael Cox- Project Inspector 

NYSDEC – Potsdam Sub Office

6739 US Highway 11

Potsdam, New York  13676

All Reports and Gov't Correspondence:

William J. McFarland



General Motors Corporation







Worldwide Facilities Group







Environmental and Regulatory Support







Remediation Team







Pontiac Centerpoint Campus - Central  







MC 483-520-190







2000 Centerpoint Parkway







Pontiac, Michigan 48341-3147

Phone: 248-753-5816

Thomas L. Arnett, Esq.



General Motors Corporation







Legal Staff

Mail Code 482-C24-D24

300 Renaissance Center

P.O. Box 300

Detroit, MI 48265-3000

Phone: (313) 665-4870 GM: 8-255-4870

Fax: (313) 665-4896  GM: 8-255-4896

Doris Powers Toney



GM Powertrain Global Headquarters






Communications Staff

Mail Code 483-720-560

777 Josyln Avenue

Pontiac, MI 48340-2920

Phone:  (248) 857-1160 GM: 8-237-1160
Fax:  (248) 857-0045  GM: 8-237-0045

Douglas C. Premo
General Motors Powertrain Group - Massena Plant

Rt. 37 East, Box 460

Massena, NY 13662-0460

Phone: 315-764-2233  GM 8-344-2233

Fax: 315-764-2297  GM 8-344-2297

James F. Hartnett




General Motors Corporation




1 General Motors Drive STE2







Syracuse, NY 13206-1127

Phone: 315-463-2391

Fax: 315-432-5197

Joseph A. Detor




ARCADIS/BBL Environmental Services, Inc.




6723 Towpath Road, PO Box 66







Syracuse, NY 13214-0066

Phone: 315-671-9419

ATTACHMENT 1

Analytical Data

December 2006 Monthly Progress Report Massena 
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