



AC Rochester

P.O. Box 1790
Rochester, New York 14692-1790 USA

August 7, 1991

Mr. Ben Hall
Environmental Response Division
Region III Headquarters
Michigan Department of Natural Resources
P.O. Box 30028
Lansing, Michigan 48909

Re: Linden Road Landfill Progress Report

Dear Mr. Hall:

Enclosed is a progress report prepared by Weston Describing work performed on the Linden Road Landfill Project between June 4, 1991 and August 1, 1991. Please call me at (716) 647-4766 if you have any questions.

Sincerely,

A handwritten signature in cursive script that reads "Richard C. Eisenman".

Richard C. Eisenman
Senior Environmental Engineer
Divisional Environmental Activities

RECEIVED

AUG 12 1991

Region III Headquarters
Postmarked 8-8-91 CLK



ROY F. WESTON, INC.
THREE HAWTHORN PARKWAY, SUITE 400
VERNON HILLS, ILLINOIS 60061
708-918-4000
FAX: 708-918-4055

5 August 1991

Mr. Richard C. Eisenman
Senior Environmental Engineer
General Motors, AC Rochester Division
Divisional Environmental Activities Group
1000 Lexington Avenue
Rochester, New York 14692

Work Order No.: 1138-58-02

Subject: Progress Report
Linden Road Landfill Project
06/04/91 through 08/01/91

Dear Mr. Eisenman:

The purpose of this letter is to summarize activities related to the Linden Road Landfill project between 4 June 1991 and 1 August 1991. The following sections of the letter review: the progress made this reporting period; significant findings; problem areas; laboratory work; subcontracted activities; deliverables submitted; and, planned activities/events.

Progress Made this Reporting Period

The following activities were performed during the current reporting period:

- Evaluated, compiled, and reduced data gathered during field investigations.
- Initiated validation of sample analytical results received from laboratory.
- Began preparing site investigation and interim remedial investigation reports.
- Commenced public health evaluation/risk assessment activities.
- Conducted additional surface waste material sampling at area 32B where initial IRME sampling revealed elevated PCB concentration in a single sample. A total of five samples were collected on 19 July 1991 from this area for PCB analysis in order to identify the material that revealed the aforementioned elevated PCB concentration.

\\WO\W1000\4970.LTR

RECEIVED

AUG 12 1991

Region III Headquarters
Postmarked 8-8-91 *uk*



Mr. Richard C. Eisenman

-2-

5 August 1991

Significant Findings

All field and laboratory data are currently being validated, reviewed, and, evaluated. Significant findings will be reported in the September 1991 Progress Report.

Problems Areas - Encountered/Resolved

No major problems were encountered during the current reporting period.

Laboratory Work

Except for the 19 July 1991 samples for PCB analysis, all samples related to the site investigation activities were analyzed at the WESTON-Gulf Coast Laboratories located in University Park, Illinois. The 19 July 1991 samples for PCB analysis were submitted to National Environmental Testing, Inc., (NET) of Pontiac, Michigan, as arranged through AC Rochester.

Subcontracted Activities

There were no subcontracted activities during the current reporting period. Hubbell, Roth, & Clark, Inc., completed all surveying activities at the site, and, submitted a base map as well as computer data associated with the surveying to Weston on 31 July 1991.

Deliverable(s) Submitted

No deliverables were submitted during this reporting period.

Planned Activities and Events

The following activities will be conducted during August and September, 1991.

- Complete data validation.
- Complete data evaluation, data reduction, and tabulation.
- Continue Public Health Evaluation/Risk Assessment.



Mr. Richard C. Eisenman

-3-

5 August 1991

- Evaluate appropriate remedial alternatives.
- Compile all field information and prepare appropriate tables and figures.
- Continue to prepare site investigation report and IRME report.
- Meet with GM and discuss findings of the site investigations.

WESTON will brief GM on a regular basis (at least once a week) on project progress. The next progress report will be submitted to GM by 1 September 1991. If you have any questions or need additional information, please call either of the undersigned at (708) 918-4000.

Very truly yours,

ROY F. WESTON, INC.

A handwritten signature in cursive script, appearing to read "S. Babusukumar".

S. Babusukumar, P.G.
Project Manager

A handwritten signature in cursive script, appearing to read "Tom Carlisle".

Thomas E. Carlisle
Project Director

SB:TEC/slr

cc: R. Neahusan, GM-AC Rochester
M. Mathews, GM-AC Rochester
E. Peterson, GM-EAS

\\WO\W1000\4970.LTR