

Peter Quackenbush
Michigan Department of Environmental Quality, RMD
525 West Allegan Street
Constitution Hall, North Atrium
Lansing, MI 48909-7741

ARCADIS
10559 Citation Drive
Suite 100
Brighton
Michigan 48116
Tel 810.229.8594
Fax 810.229.8837
www.arcadis-us.com

ENVIRONMENT

Subject:
Quarterly Progress Report
Former GM Lansing Plants 2, 3, and 6
USEPA I.D.s MID980700827 and MID005356928
2801 West Saginaw St., 2800 West Saginaw St, 401 Verlinde St.
Lansing, Michigan

Date:
April 15, 2011

Contact:
Amy Hoeksema

Dear Mr. Quackenbush:

Phone:
810.225.1911

On behalf of; Revitalizing Auto Communities Environmental Response Trust (RACER Trust), ARCADIS is submitting this Quarterly Progress Report in accordance with Section 7.2 of the General Motors Corporation's Voluntary Corrective Action Agreement (VCAA) for the Lansing Plants 2, 3, and 6 Sites in Lansing, Michigan (the Sites). This Quarterly Progress Report covers the period of January 1, 2011 through March 31, 2011. The following briefly summarizes the work performed and data collected, problems encountered, project schedule, and percent project completed.

Email:
Amy.Hoeksema@arcadis-us.com

Our ref:
B0064479
B0064480
B0064481

Work Performed and Data Collected

Samples collected this quarter:

None

Work performed this quarter is itemized below:

1. The RFI Work Plan Matrix Update was submitted March 18th, 2011.

Problems Encountered

None

Project Schedule – Near-Term Milestone Activities Anticipated During the Next Quarter

1. A meeting with the MDEQ is projected for the 2nd Quarter 2011 to discuss the RFI Matrix Addenda

Imagine the result

Item per VCAA	Completed By	Percent Completed
Current Conditions Report	08/01/2008 *	100
RFI Work Plan	TBD	60
EI 725 Report	01/02/2014 *	0
EI 750 Report	01/02/2015 *	0
Remedial Action Plan	12/31/2015 *	0
Operation & Maintenance Plan	TBD	0
Construction Complete Report	TBD	0
Completion Report	TBD	0

Notes:

*Item is required by the Agreement to be completed by this date. For all other items the schedule may be revised as necessary.

TBD – To Be Determined

Please also note for your records that Grant Trigger has been named the Cleanup Manager for Michigan

RACER Trust
401 S. Old Woodward, Suite 370
Birmingham, MI 48009
o - 313.486.2908
e-mail: gtrigger@racertrust.org
web: www.racertrust.org

If you have any questions, please call me.

Sincerely,

ARCADIS



Amy L. Hoeksema, C.P.G.
Project Manager

Copies:

Grant Trigger (RACER)
Dave Favero (RACER)