



April 15, 2011

Mr. Richard Conforti

Environmental Engineer
Waste and Hazardous Materials Division
Dept of Natural Resources and Environment
PO Box 30241
Lansing, MI 48909-7741

Subject: *Quarterly Status Report – January – March 2011
Coldwater Road Landfill
1245 East Coldwater Road, Flint, MI
MID 005 356 860 / Consent Order No. 64-05-92*

Dear Mr. Conforti:

In accordance with requirements of the above referenced Consent Order, we are providing you with this Quarterly Status Report for the first quarter 2011. Monthly Status Reports were replaced with Quarterly Status Reports, as approved in your e-mail dated February 22, 2010.

1. Work Completed This Reporting Period

- » Dewatering of the leak detection vaults occurred on January 18, 2011, February 15, 2011, and March 17, 2011.
- » Four sections of the perimeter fence were repaired on January 18, 2011.
- » Sampling of accumulated liquids was conducted on February 15, 2011.
- » Discharge of liquids from the accumulation tank occurred on February 24, 2011.
- » The first quarter 2011 site inspection occurred on March 31, 2011.

2. Summaries of Findings

- » Perimeter fence repairs occurred along the western perimeter fence (2 repairs), the northeastern perimeter fence (1 repair), and along the northern perimeter fence (1 repair).

3. Summaries of Changes

- » The site is now owned by the Revitalizing Auto Communities Environmental Response (RACER) Trust, which became effective March 31, 2011.

4. Summaries of all Contact with Local Community

- » None.

5. Summaries of all Problems

- » None.

6. Actions Being Taken to Rectify Problems

- » None.

7. Changes in Personnel

- » Grant Trigger has been named the Cleanup Manager and David Favero has been named the Deputy Cleanup Manger for RACER Trust sites in Michigan. Their contact information is as follows:

37000 Grand River Avenue, Suite 260, Farmington Hills, MI 48335 | p 248-477-5701 | f 248-477-5962 | www.obg.com

- » Grant Trigger
 Cleanup Manager - Michigan
 RACER Trust
 401 S. Old Woodward, Suite 370
 Birmingham, Michigan 48009
 (313) 486-2908 (office)
 (313) 670-6226 (cell)
gtrigger@racertrust.org
- » David Favero
 Deputy Cleanup Manager - Michigan
 RACER Trust
 401 S. Old Woodward, Suite 370
 Birmingham, Michigan 48009
 (313) 486-2908 (office)
 (217) 741-6235 (cell)
dfavero@racertrust.org

8. Projected Work

- » Dewatering of the leak detection vaults is scheduled for April 13, 2011, May 18, 2011, and June 15, 2011.
- » Sampling and discharge of accumulated liquids will be conducted as needed.
- » The semiannual groundwater and leak detection system (LDS) sampling event is scheduled for June 2011.

9. Reports/Data

- » Leak detection Vaults A, B, C, D, E and F were pumped on January 18, 2011, February 15, 2011, and March 17, 2011.


The following table presents the vault dewatering and monthly leachate sump data for the fourth quarter:

DATE 2010	GALLONS LEAK DET A	GALLONS LEAK DET B	GALLONS LEAK DET C	GALLONS LEAK DET D	GALLONS LEAK DET E	GALLONS LEAK DET F	TOTAL LEAK GALLONS	MONTHLY SUMP VOLUMES GALLONS
18-Jan-11	-	21	36	-	251	14	322	485
15-Feb-11	-	-	28	-	412	14	454	105
17-Mar-11	-	74	16	-	845	-	935	603
TOTAL	-	95	80	-	1,508	28	1,711	1,193

Vault F was not dewatered during the March 17, 2011 dewatering, due to the road being too wet to gain access.

Total volume of water removed from the vaults during the first quarter was 1,711 gallons. According to the master flow meter, a total of 1,193 gallons were pumped from the sumps during the first quarter.

The following graph presents the vault dewatering data in graphical format for the past year:



Please call me at 248-477-5701 x16 if you have any questions.

Very truly yours,

O'BRIEN & GERE ENGINEERS, INC.

Clifford Yantz
Technical Associate

- cc: Mr. Grant Trigger – RACER Trust
- Mr. David Favero – RACER Trust
- Mr. Kevin Schneider – O'Brien & Gere