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	MASSENA PLANT

P.O. Box 460

Massena, New York

13662-0460


	



January 10, 2008
Chief, New York/Caribbean Superfund Branch

Emergency and Remedial Response Division

U.S. Environmental Protection Agency - Region II

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Project Manager

Re:
General Motors-Massena Superfund Site, Massena, New York
EPA Orders Index No. II CERCLA-20207 and 20215
-- Monthly Progress Report No. 188 for December 2007
Dear Ms. Anne Kelly:

Enclosed please find two copies of the Monthly Progress Report relating to the activities performed during the month of December 2007, in conformance with the Unilateral Administrative Orders for both operable units of the General Motors Massena Superfund Site.

Should you or your staff have any questions regarding the contents of the Progress Report, please contact me at (315) 764-2233 or Jim Hartnett at (315) 463-2391.

Sincerely,

Douglas C. Premo

GM Project Coordinator

Enclosure: Analytical Tables

I.
Compliance Activities Completed for the Period (December 1 through December 31, 2007)

Raquette River

During the month of December, Outfall 002 (Raquette River) was not sampled due to frozen conditions at the outfall during the month.

Groundwater Controls
On December 10, 2007, GM collected quarterly groundwater samples from the sump northeast of the Industrial Landfill.  The analytical results are provided in Attachment I. 

On October 19, 2007 GM submitted the Interim Groundwater Characterization Sampling and Analysis Report (CDM, 2007).  GM is awaiting comments from USEPA on this report. The report includes an assessment of the validated analytical results from the November 2006 and May 2007 groundwater sampling events.  The results of the study provide the necessary information to modify the groundwater remedial plans from those previously submitted by GM.
On September 25, 2006, GM submitted the draft Quality Assurance Project Plan (QAPP) to USEPA for approval.  GM is awaiting approval from USEPA of this plan.
Mohawk Uplands Soils
A remedial action completion report providing details of the construction work with summaries and validated analytical data is being prepared for submittal to USEPA.  
Access to the one remaining property of concern on the St. Regis Mohawk Tribal Reservation (the north parcel) continues to be restricted by the property owner.  The SRMT Environmental Division continues to attempt to resolve the access issue with the remaining property owner.
Cove Project
On December 10, 2007, GM collected a quarterly water sample from the Cove holding pond (Turtle Creek).  The analytical results are provided in Attachment I.
On April 24, 2006, GM submitted the revised draft Cove Remedial Action Completion Report to USEPA for approval.  GM is still awaiting USEPA’s approval of this report.

Maintenance Activities

On December 10, 2007, GM collected a quarterly sump water samples from the underdrain beneath GM Process Water Lagoon #2 (former 350,000 gallon lagoon).  The analytical results are provided in Attachment I.
During the month of December, Outfall 004 (north of the Industrial Landfill) was not sampled due to frozen conditions during the month.

During the month of December, a total of approximately 62,420 gallons of water from the sump northeast of the Industrial Landfill were transferred to GM’s WWTS for treatment.  At the beginning of December, the sump pumps were removed for winter.  All liner covers on the containment cells are intact and continue to protect the impacted materials within the cells. The sumps will be re-installed within containment cells 1, 2 and decontamination pad in the spring.
II.
Analytical Data

Analytical results received during the month of December for the GM Massena Superfund Site include the following:

· Table 1 – Summary of Quarterly Water Samples NE of the Industrial Landfill Force Main.

· Table 2 – Turtle Creek Holding Pond Quarterly Water Sample PCB Analytical Results.

· Table 3 - Groundwater Sump Process Water Lagoon #2 PCB Analytical Results.
Results are presented in Attachment 1 of this report. 

III.
Project Tasks Scheduled for the Coming Month (January 2008)

GM anticipates receiving approval from USEPA on the Quality Assurance Project Plan, and the GM Site Inspection, Monitoring, and Maintenance Plan, the Cove Remedial Action Completion Report, and the Interim Groundwater Characterization Sampling and Analysis Report.
GM will continue development and writing of a Remedial Action Completion Report associated with the Mohawk Upland Area. 

IV.
Project Status, Delays and Recovery Plans

In order to provide better visibility of submittals under review, the table on the following page summarizes submittals made during the month, submittals responded to during the month, and submittals, which continue to be under review.
Submitted to EPA / NYSDEC 

         Date    


· none –

Previously Submitted to EPA - Pending Comment or Approval

Industrial Landfill Final Design Report, Vols. I & II

Apr
27, 2001
Draft Cove Remedial Action Completion Report
Apr
24, 2006

Draft Quality Assurance Project Plan
Sept
25, 2006

Draft GM Site Inspection, Monitoring, and Maintenance Plan
Jan 
26, 2007

Proposed Scope of Work to Evaluate the Fish Consumption Advisory 
July 30, 2007


in the Remediated Cove in the St. Lawrence River
Interim Groundwater Characterization Sampling and Analysis Report
Oct 19, 2007
Comments/Approvals Received from EPA / NYSDEC during the Month
· none –

_____________________________________________________________________________

1 copy (excluding plans or reports):

Chief, New York/Caribbean Superfund Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region II

290 Broadway, 20th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Attorney

_____________________________________________________________________________

2 copies (or 5 copies if plan or report):

Emergency and Remedial Response Division

U.S. Environmental Protection Agency, Region II

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: Anne Kelly

_____________________________________________________________________________

2 copies (or 3 if plan or report):

Mr. Ken Jock




For Federal Express Packages:

Environmental Director



SRMT Environmental Division
St. Regis Mohawk Tribe



449 Frogtown Road
412 State Route 37



Akwesasne, NY 13655
Akwesasne, NY 13655





_____________________________________________________________________________

3 copies (or 3 copies if plan or report):

New York State Department of Environmental Conservation

317 Washington Street

Watertown, New York 13601-3787

Attention: Regional Hazardous Waste Engineer – Peter Taylor, P.E.

Peter S. Ouderkirk, P.E. (1 copy)

Lincoln Fancher, Project Geologist (1 copy)

_____________________________________________________________________________

1 copy:

Beth K. Guidetti
New York State Department of Health

Flanigan Square, Room 300
547 River Street

Troy, New York 12180

_____________________________________________________________________________

All Reports and Gov't Correspondence:

William J. McFarland



General Motors Corporation







Worldwide Facilities Group







Environmental and Regulatory Support







Remediation Team







Pontiac Centerpoint Campus - Central  







MC 483-520-190







2000 Centerpoint Parkway







Pontiac, Michigan 48341-3147

Phone: 248-753-5816

Thomas L. Arnett, Esq.



General Motors Corporation







Legal Staff

Mail Code 482-C24-D24

300 Renaissance Center

P.O. Box 300

Detroit, MI 48265-3000

Phone: (313) 665-4870 GM: 8-255-4870

Fax: (313) 665-4896  GM: 8-255-4896

Ben B Ippolito




General Motors Corporation






Manager, Communications
Mail Code 483-720-560

777 Josyln Road
Pontiac, MI 48340
Phone:  (248) 857-0290 GM: 8-237-0290
Fax:  (248) 857-0045  GM: 8-237-0045

Douglas C. Premo
General Motors Powertrain Group - Massena Plant

Rt. 37 East, Box 460

Massena, NY 13662-0460

Phone: 315-764-2233  GM 8-344-2233

Fax: 315-764-2297  GM 8-344-2297

James F. Hartnett




General Motors Corporation




1 General Motors Drive STE2







Syracuse, NY 13206-1127

Phone: 315-463-2391

Fax: 315-432-5197

Joseph A. Detor




ARCADIS



6723 Towpath Road, PO Box 66







Syracuse, NY 13214-0066

Phone: 315-671-9419

ATTACHMENT 1

Analytical Data

December 2007 Monthly Progress Report Massena 
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