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	MASSENA PLANT

P.O. Box 460

Massena, New York

13662-0460


	



August 10, 2006
Chief, New York/Caribbean Superfund Branch

Emergency and Remedial Response Division

U.S. Environmental Protection Agency - Region II

290 Broadway, 20th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Project Manager

Re:
General Motors-Massena Superfund Site, Massena, New York
EPA Orders Index No. II CERCLA-20207 and 20215
-- Monthly Progress Report No. 171 for July 2006
Dear Ms. Anne Kelly:

Enclosed please find one copy of the Monthly Progress Report relating to the activities performed during the month of July 2006, in conformance with the Unilateral Administrative Orders for both operable units of the General Motors Massena Superfund Site.

Should you or your staff have any questions regarding the contents of the Progress Report, please contact me at (315) 764-2233 or Jim Hartnett at (315) 463-2391.

Sincerely,

Douglas C. Premo

GM Project Coordinator

Enclosure: Analytical Tables

I.
Compliance Activities Completed for the Period (July 1 through July 31, 2006)

St. Lawrence River

GM attempted to conduct the underwater sediment cap inspection in the St. Lawrence River on July 25, 2005.  The inspection was cancelled due to inclement weather.  The inspection has been rescheduled for the week of August 14, 2006.
Raquette River

GM is awaiting comments from the NYDEC in regards to the proposed corrective measures to Outfall 002.
On July 27, 2006, Outfall 002 (Raquette River) was sampled in accordance with GM’s New York State SPDES permit.  The analytical results are presented in Table 1, Attachment 1.
Groundwater Design
A total of approximately 52,230 gallons of water from the sump northeast of the Industrial Landfill was transferred to GM’s WWTS for treatment during the month of July.
GM continues to preparation of a draft Monitoring Well Installation and Groundwater Sampling Work Plan and new site Quality Assurance Project Plan (QAPP) for submittal to USEPA for approval.    
On June 14, 2006, GM collected quarterly groundwater samples from the sump northeast of the Industrial Landfill.  The analytical results are presented in Table 2, Attachment 1.
Mohawk Uplands Soils
On June 13, 2006, USEPA provided to GM a second round of comments on the May 18, 2006 Draft Mohawk Upland Area Soil/Sediment Sampling Plan.  On July 14, 2006 GM submitted the finalized Mohawk Upland Area Soil/Sediment Sampling Plan to USEPA.  USEPA approved the Mohawk Upland Area Soil/Sediment Sampling Plan on July 14, 2006.  This sampling plan consists of the collection of soil and sediment samples on the St. Regis Mohawk Reservation, subject to the approval of access from 2 separate property owners.  
On July 24, 2006, the SRMT Environment Division notified GM that one of property owners has again denied access to their property to perform sampling.  GM notified USEPA of this issue and with EPA approval has modified the sampling program to postpone sampling on this property owners land until the access issue is resolved.

On July 28, 2006, New York State licensed surveyors mobilized onsite to locate and stake the sampling points.  The property to be sampled is a remote area with densely overgrown brush, trees, and vegetation.  Perras Environmental assisted the surveyors in clearing paths to each sample point.  On July 31, 2006, Atlantic Testing mobilized to the site to begin sampling.  A total of 90 samples were collected from July 31 through August 2, 2006 from 33 locations.  Quality assurance, quality control samples were collected and consisted of blind field duplicates, rinse blanks, and MS/MSDs.

Cove Project
On April 24, 2006, GM submitted the revised DRAFT Cove Remedial Action Completion Report to USEPA for approval.
On June 14, 2006, GM collected quarterly water samples from the Turtle Creek holding pond associated with the Cove project.  The analytical results are presented in Table 3, Attachment 1.
A total of approximately 37,145 gallons of storm water was pumped from the containment cells to GM’s WWTS for treatment during the month of July.  
II.
Analytical Data

Analytical results for the GM Massena Superfund Site for the months of July include the following:

· Table 1 – Summary of Outfall 002 Water Sampling Analytical Results.
· Table 2 - Quarterly Force Main Sump Water Sample NE of the Industrial Landfill.

· Table 3 – Turtle Creek Holding Pond Quarterly Water Sample.

Results are presented in Attachment 1 of this report. 

III.
Project Tasks Scheduled for the Coming Month (August 2006)

Pending analytical results and access to private property, continue work associated with the Mohawk Upland Area Soil/Sediment Sampling Plan.
GM will continue development of a new site QAPP and monitoring well installation and groundwater sampling plan based on the May 23, 2006, meeting with USEPA, NYSDEC, and the SRMT. 

IV.
Project Status, Delays and Recovery Plans

In order to provide better visibility of submittals under review, the following table summarizes submittals made during the month, submittals responded to during the month, and submittals, which continue to be under review.
Submitted to EPA and NYSDEC during the month
         Date    


Mohawk Upland Area Soil/Sediment Sampling Plan (finalized plan)
July 14, 2006
Previously Submitted to EPA - Pending Comment or Approval

Groundwater Monitoring and Well Abandonment Completion Report
Apr
18, 2001

Industrial Landfill Final Design Report, Vols. I & II

Apr
27, 2001
St. Lawrence River 2005 Monitoring and Maintenance Annual 


Inspection Report


Jan 
20, 2006

DRAFT Cove Remedial Action Completion Report
Apr 
24, 2006
GM response to EPA’s June 13, 2006 comments on the DRAFT Mohawk 

Upland Area Soil/Sediment Sampling Plan

June 
23, 2006
Comments/Approvals Received from EPA/DEC/DOT during the Month

EPA approval of the Mohawk Upland Area Soil/Sediment Sampling Plan 
July
14, 2006
_____________________________________________________________________________

1 copy (excluding plans or reports):

Chief, New York/Caribbean Superfund Branch

Office of Regional Counsel

U.S. Environmental Protection Agency, Region II

290 Broadway, 20th Floor

New York, New York 10007-1866

Attention: GM/Massena Superfund Site Attorney

_____________________________________________________________________________

2 copies (or 5 copies if plan or report):

Emergency and Remedial Response Division

U.S. Environmental Protection Agency, Region II

290 Broadway, 19th Floor

New York, New York 10007-1866

Attention: Anne Kelly

_____________________________________________________________________________

2 copies (or 3 if plan or report):

Mr. Ken Jock




For Federal Express Packages:

Environmental Director



St. Regis Mohawk Tribe

St. Regis Mohawk Tribe



Environmental Division

412 State Route 37



82 Indian Village Road

Akwesasne, NY 13665



Akwesasne, NY 13665

_____________________________________________________________________________

3 copies (or 3 copies if plan or report):

New York State Department of Environmental Conservation

317 Washington Street

Watertown, New York 13601-3787

Attention: Regional Hazardous Waste Engineer - Darrell M. Sweredoski, P.E.

Peter S. Ouderkirk, P.E. (1 copy)

Lincoln Fancher, Project Geologist (1 copy)

_____________________________________________________________________________

1 copy:

Ms. Fay Navratil

New York State Department of Health

Center for Environmental Health, Flanigan Square

547 River Street

Troy, New York 12180

_____________________________________________________________________________

1 copy:

Michael Cox- Project Inspector 

NYSDEC – Potsdam Sub Office

6739 US Highway 11

Potsdam, New York  13676

All Reports and Gov't Correspondence:

William J. McFarland



General Motors Corporation







Worldwide Facilities Group







Environmental and Regulatory Support







Remediation Team







Pontiac Centerpoint Campus - Central  







MC 483-520-190







2000 Centerpoint Parkway







Pontiac, Michigan 48341-3147

Phone: 248-753-5816

Thomas L. Arnett, Esq.



General Motors Corporation







Legal Staff

Mail Code 482-C24-D24

300 Renaissance Center

P.O. Box 300

Detroit, MI 48265-3000

Phone: (313) 665-4870 GM: 8-255-4870

Fax: (313) 665-4896  GM: 8-255-4896

Doris Powers Toney



GM Powertrain Global Headquarters






Communications Staff

Mail Code 483-720-560

777 Josyln Avenue

Pontiac, MI 48340-2920

Phone:  (248) 857-1160 GM: 8-237-1160
Fax:  (248) 857-0045  GM: 8-237-0045

Douglas C. Premo
General Motors Powertrain Group - Massena Plant

Rt. 37 East, Box 460

Massena, NY 13662-0460

Phone: 315-764-2233  GM 8-344-2233

Fax: 315-764-2297  GM 8-344-2297

James F. Hartnett




General Motors Corporation




1 General Motors Drive STE2







Syracuse, NY 13206-1127

Phone: 315-463-2391

Fax: 315-432-5197

Joseph A. Detor




BBL Environmental Services, Inc.




6723 Towpath Road, PO Box 66







Syracuse, NY 13214-0066

Phone: 315-671-9419

ATTACHMENT 1

Analytical Data

July 2006 Monthly Progress Report Massena 
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